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Part 1 - Alternate Water Supply 
Condemnation packages were forwarded to the U.S. Army, Corps of Engineers on 
July 30, 1992, for submittal to the U.S. Department of Justice. The 
contractor was demobilized until August 28, 1992, pending condemnation o f  
remaining properties. 

Part 2 - Pump and Discharae 
Package 2A - Discharge Pipeline: On July 28, 1992, the construction at the 
end of the new outfall pipeline was suspended since concrete rubble was found 
radiologically contaminated at the location where excavation was being 
performed to install the last segment of the new outfall pipeline under this 
contract and the Manhole 183B near the river bank. 
was discovered by a Radiation Safety Technician (RST) who was providing 
coverage at the job site according to provisions stipulated in Attachment 1 of 
the Parts 2 & 3 Work Plan. It is believed that the source of this 
contamination is the same as the one described in the Removal Site Evaluation 
for contaminated riprap at the Great Miami River Outfall. Accordingly, a plan 
is being developed following, in general, the procedures implemented in the 
Best Management Plan action for contaminated riprap. 
soils, as a consequence of this removal action, will be screened and disposed 
o f  accordingly. Additional characterization of the area will be performed as 
part of the activities under Operable Unit 5 at a later date. 

The contaminated rubble 

Only the disturbed 

Pre-construction meeting was held on July 27, 1992, with Sunesis Construction 
Company, contractor for the outfall cofferdam (Package 2B1). 

Requests for Construction Action (RCA) were issued to the Construction Manager 
for the following construction packages/purchases: 

1. Package 2C - Well Field 
2. 
3. 

Package 2D - Test Well 
Recovery We1 1 s Pre-purchase 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 pounds per year 

IAWWT - Stormwater Retention Basin (SWRB) 
IAWWT - Biodenitrification/Effl uent Treatment System (BDN/ETS) 

Completed training for the IAWWT operators. 

Operation Readiness Review was completed this week. Startup and operation o f  
both units began on July 30, 1992. Operation milestone date of July 30, 1992, 
was met. 1 
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Part 5 - Groundwater Model inq and Geochemical Investiqation 

Hydropunching of the two traverse lines south of the proposed recovery well 
field continues. 

General 

Enclosed is the property access schedule out1 ining the latest easement 
acquisition. 



S0J.E GROJUN!:)'+'ATSR ~qN~&!Nf\T!ON_PLUME - PROPE!jJXACC_ESSSTATUS/SCHEDULE 31 -Jul-92 
Legend: S - Schedule DOE - Dept of Energy 

COE - US Army Corps of Engineers PART 1 - ALTERNATE WATER SUPPLY F - F o r k s t  
A - Actual 

RIGHT- OF- ENTRY RIGHT-OF- ENTRY 
PROPERlY/INTEREST SURVEY/U(PLOR. CONSTRUCTION COMMENTS 

* Rowe 8I Rowe. Trustees (Mandery) 
Lienesch. Frank 
Unknown Owner 

Complete 
Denied - - - - -> 
- - - - - - - - - > 

Denied, 3/06/92 S. 8/27/92 F 
Denied. 3/06/92 S. 8/27/92 F 
3/06/92 S. 8/27/92 F 

Seaetary of Energy has approved condemnation packages, 
Packages have been transmitted from DOE-HQ to Corps of Engineers for 
submittal to the Dept of Justice and the US. Attorney. 

Burton. Clayton 8 Rose Ann Complete Complete Accepted Easement Offer. 
Roy, Clarence Complete Complete Accepted Easement Offer. 
csx Realty Complete Complete Negotiating easement agreement. 
Texas Gas & Transmission Complete Complete Indefinite right - of - entry. 
Albright 81 Wilson Complete Complete Perpetual easement not required. 
County Roads Not Required Not Required Permit required prior to constuction. obtained by construction contractor. 

PART 2, Pkqs 2A/2B - DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER 

RIGHT-OF- ENTRY RIGHT-OF- ENTRY 
PROPERlY/INTEREST SURVEY/MPLOR. CONSTRUCTION 
Knollman Farms (S of Willey Rd) Complete Complete, 6/05/92 A 
Knollman Farms (E of RT 128) Complete, 6/05/92 A 
Knollmen Farms (W of RT 128) Complete Complete, 6/05/92 A 
Cincinnati Gas & Electric 311 2/92 S, 7/20/92 A 
Mid-Valley Crude Oil Co. Not Required Not Required 
County Roads Not Required Not Required 

Complete, 6/05/92 A 

311 2/92 S, 7/20/92 A 

____L_____---___--__--------------------------------- 

PART 2. Pkqs 2C/2D - WELLFIELD & TEST WELL 

RIGHT-OF-ENTRY RIGHT-OF-ENTRY 

5/22/92 S, 011 4/92 F 5/22/92 S, 011 4/92 F 
Denied- - - - -> Denied, 5/22/92 S, 12/31/92 F* 

5/22/92 S. 6/24/92 A 5/22/92 S, 6/24/92 A 
5/22/92 S, 8/14/92 F 5/22/92 S. 811 4/92 F 

Complete, 6/05/92 A 
7/23/92 A 
8/31/92 F 
8/31 192 F 

PROPERTY/INTERESJ su RVEY/MPLOR. CONSTRUCTION 
* Atbight & Wilson 

Delta Steel 
CSX Transportation (RR) 

Weber, Earl 
Knollman Farms (new) 
Harrison Poured Foundations (new) 

and CSX Realty 

' Texas Gas &Transmission 
CSX Realty (new) 
--------------_-_--_____________________------------- 
PART 5 - GROUNDWATER MODELINGIGEOCHEMICAL INVESTIGATION 

PROPERlY/INTEREST 
Weber, Earl 

* Harrison Poured Foundations 
* Albright &Wilson 

CSXRealty 
* Ruetgers Chemical 

Evers, Mary 
* Schiering. William 

Buckeye Foundry 

RIGHT-OF- ENTRY 
HYDROPUNCHING 
Expires 8/30/92 
Expires 9/05/92 
N/A 
Expires 7/24/93 
N/A 
N/A 
N/A 
N/A 

RIGHT-OF- ENTRY 
SOIL VAPOR SURVEY 
Expires 0/30/92 
Expires 9/05/92 
N/A 
N/A 
** Requested 12/13/91 
Expires 9/04/92 
Expire8 10/03/92 
N/A 

COMMENTS 
Negotiations complete, Accepted Easement and License Offer. 
Negotiations complete, Accepted License Offer. 
Negotiations complete. Accepted License Offer. 
Agreement signed CG&E management. 
Notification sent to Mid-Valley. 
Permit required prior to constuction. obtained by construction contractor. 

COMMBJTS 
Negotiations in progress ... seeking right-of-entry prior to easement agreement. 
Response to Just Compensation letter indicates condemnation is likely action. 
COE to provide recovery well information requested by Delta Steel. 
Negotiating easement agreement. 
Negotiations in pogress..awaiting report t om owner-conbacted appraisal. 
Negotiations complete, Accepted License Offer. 
Agreement signed by owner, sent to DOE-OR Realty. 

RIGHT-OF- ENTRY 
PI EZOM ETER(S1 
Expires 11/20/94 
** Agreement remailed 5/18/92 
** Requested 12/03/91 
** Requested 12/13/91 
Expires 1/10/97 
N/A 
** Agreement remailed 6/25/92. 
Expires 3/25/97 

a 
Cn aa a 

(Revision of existing agreement) 
Awaiting signed agreement from owner 


